
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 1/3/2023

For Project: Blue Springs Road Sewer Extensions Phase 1

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471

Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/13/2023 Final Completion: 9/12/2023

The report is for the week of: Monday, 1/3/2023

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 3% Time Remaining (%): 74%

Invoiced to Date: $0.00 Weather days to date: 5

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 15

99

Remaining: $5,347,467.37 79

Days to Substantial Completion: 300 221

Days to Final Completion: 330 251
*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

Remaining to FC:

No work due to holiday. Holiday day granted.

Remaining to SC:

Days used with deduct:

No work due to holiday. Holiday day granted.

12/28/2022

Actual Days:

thru Sunday,

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.
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